

March 2021 Construction Update

Construction began on the Dayton Parkway Interchange project in the beginning of May 2020. The work on the new diverging diamond interchange is being performed by C.S. McCrossan based out of Maple Grove. Explore the project's website for more background on the project: www.daytonparkwayinterchange.com

MnDOT's work on I-94 from Maple Grove to Clearwater also began in Spring of 2020. More information on the I-94 work can be found on MnDOT's website: www.dot.state.mn.us/i94-mg-clearwater/index.html. Sign-up for the I-94 project updates from the following link: [Subscribe Here](#)

1. Dayton Parkway Construction Progress

- a. Bridge Construction
 - i. The new Dayton Parkway bridge continues to take shape. March saw completion of bridge abutments, wingwalls and center pier, and placement of concrete beams spanning across I-94.
 - ii. Periodic overnight traffic closures on I-94 were utilized to erect the beams.
 - iii. Bridge decking work began as forms and reinforcement are being placed. The concrete bridge deck is to be poured next month.



A view of the Dayton Parkway bridge beams over I-94 from the west abutment looking to the east.



A view from I-94 below the newly erected Dayton Parkway bridge beams.

- b. Roadway Construction
 - i. Roadway work is starting back up after a pause over the winter months. Underground utility work resumed on the new Dayton Parkway east of I-94. Construction is on schedule and set to be substantially complete by the end of 2021.



A view looking down the future Dayton Parkway from the Brockton Lane intersection.



A view of the newly erected Dayton Parkway bridge beams spanning I-94 looking to the northwest.

2. Traffic Control/Detours

- a. Visit MnDOT's website to sign up for updates on lane and ramp closures along I-94 in the vicinity of the Dayton Parkway Interchange: www.dot.state.mn.us/i94-mg-clearwater/index.html
- b. Bridge decking work required I-94 night lane closures from TH 610 to CR 81.
- c. Brockton Lane construction is complete. Non-impactful traffic control will remain over the winter to keep the new turn lanes closed.

3. Construction and Traffic Look Ahead

- a. Bridge Construction
 - i. Bridge decking work – forms, reinforcement, and concrete pours through April.
 - ii. Completion of the bridge is estimated for early summer of 2021.
- b. Roadway Construction
 - i. Roadway construction resumes as soils dry up.
 - ii. Underground utility work along new Dayton Parkway east of I-94.
- c. Traffic
 - i. Sunday, March 28 through Saturday, April 3; 7 p.m. to noon daily
 - WB I-94 is reduced to two lanes between the I-94/494/694 interchange and Hwy 101.

4. Other

a. COVID-19 Jobsite Protections

- i. While the construction of the new Dayton Parkway Interchange is exciting and will drastically change the landscape of this area, the City of Dayton is requesting the outside public avoids contact with the job site and construction personnel in order to protect the health, safety and welfare of the project's workforce and public during the COVID-19 outbreak.
- ii. Please contact the personnel listed below if you have any questions about the project. Thank you for your cooperation!



Please be alert and careful driving through construction work zones.